
CASH ASSISTANCE AND EMBEDDED EXTENSION FOR 
IMPROVED GOAT SHELTERS IN POST-EARTHQUAKE NEPAL 

Lessons Learned

Anisha Shrestha holds baby goats outside a new 
livestock shelter, constructed using hygiene-promoting 
design principles. Photo by Jennifer Hardy/CRS
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Anisha Shrestha holds a healthy kid. More hygienic shelters mean healthier goats.  
Photo by Jennifer Hardy/CRS

Earlier goat shelter design. The lack 
of ventilation and drainage resulted in 
unhygienic conditions that led to disease 
among the goats. Photo by Jennifer 
Hardy/CRS

Background
A massive earthquake in 2015 
led to large‑scale loss of life and 
livelihoods for communities in 
Nepal’s Gorkha District. One of the 
key impacts on people’s livelihoods 
was damage to livestock shelters, 
which led to distress sales and 
reduction in herd sizes, especially 
among vulnerable households 
for whom livestock was a key 
source of income. They could not 
afford to rebuild their livestock 
shelters due to lack of funds 
and other competing priorities, 
such as rebuilding their homes 
and restarting their agricultural 
activities. 

After the earthquake, Catholic 
Relief Services conducted a field 
assessment, which showed that 
it would take families 2 to 3 years 
to save enough money to fully 
rebuild their goat shelters. Families 
living in Gorkha’s rural, remote 
communities where CRS works, 
had little or no access to credit 

from formal financial institutions. 
Credit from informal sources—such 
as savings groups or loans from 
friends and relatives—was either 
in limited amounts or had high 
interest rates. Most of the existing 
goat shelters had poor design (lack 
of adequate ventilation and poor 
drainage due to flooring too close 
to the ground) and management 
(lack of regular cleaning). This led 
to cold and unhygienic conditions, 
respiratory disease among 
goats, low herd productivity and, 
ultimately, reduced income for 
poor households.  

The poor design and 
management of goat 
shelters had led to 
cold and unhygienic 
conditions, disease 
among goats, low 
herd productivity and 
reduced income.  

On the road  
to resilience
A year after the 
catastrophic earthquake, 
Anisha Shrestha was 
still living in a makeshift 
shelter and had no income. 
CRS helped her build an 
earthquake‑resilient shelter 
and maximize the impact 
of the government cash 
grants that she and other 
affected families received. 
CRS provided Anisha with 
an additional grant to 
build an improved goat 
shelter and she now has a 
larger herd of animals. She 
used money she earned 
from a CRS cash‑for‑work 
program to finish her home 
and build another shelter 
for her growing goat herd.
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Examples of goat shelters reconstructed using locally available materials and hygiene-promoting design principles. Photos by CRS staff

CRS interventions and key results
To support the most vulnerable 
households to rebuild their 
goat shelters and adopt design 
principles for improved hygiene, 
CRS implemented a conditional 
cash transfer program. The 
twin conditions were that the 
selected households would 
participate in an orientation 
program focused on goat 
shelter design principles for 
improved hygiene, and would 
construct shelters based on the 
improved design. Considering 
the gaps in existing goat shelter 
designs and the poor economic 
conditions of participating 
families, CRS promoted two 
simple, cost‑effective design 
principles: 

 � A platform raised to about 
2.5 feet from the ground 

 � Adequate ventilation 
to address hygiene and 
respiratory disease issues

To minimize reconstruction 
costs and encourage the use 
of locally available material like 
stones, bamboo and wood, 
beneficiaries were encouraged 
to use materials of their choice— 
including salvaged material 
from their homes—and choose 
a shelter size based on their 
needs. In addition to orientation 
programs aided by illustrated 
educational materials, CRS 
constructed demonstration goat 
shelters to help communities 
visualize the new design. 

CRS support consisted of a cash 
transfer of $100 in two different 
modalities:

 � Modality 1 $100 cash in two 
tranches of $50 each. The first 
was provided upon selection of 
the participant, and the second 
upon completion of the shelter 
and its verification by project 
staff. The verification process 
sought to ensure that the 
participating household had 
adopted the improved goat 
shelter design. 

 � Modality 2 A one‑off payment 
of $100 upon completion of the 
shelter and its verification by 
project staff. This modality was 
adopted in remote locations 
where multiple payments were 
operationally challenging. 

was received at the community 
level. Beneficiary selection 
was participatory—involving 
communities, local leaders and 
elected representatives—and 
facilitated by project staff to 
ensure transparency. 

CRS achieved the following 
results: 

 � 100 percent of the 3,304 
households that received the 
cash transfer reconstructed 
goat shelters adopting the 
hygienic shelter principles 
promoted by the project. 

 � Participating families 
coinvested an average of $80 
to $100 in addition to the $100 
received from the project. 

 � Strong ownership of the 
goat shelters was evident 
in the regular maintenance 
observed over the subsequent 
18 months. 

 � Community members not 
involved in the project began 
adopting the improved 
shelter design principles after 
witnessing a reduction in 
respiratory disease due to the 
improved design. 

 � The sizes of herds owned by 
participating families increased 
by 20 to 30 percent in the 
8 to 12 months following the 
introduction of the improved 
design. This was due to the 
availability of safe shelter, a 
reduction in morbidity and a 
decrease in distress sales.

20-30%

CRS adopted two cash delivery 
mechanisms: one through a 
remittance agency for families 
in remote locations, and one 
through project partners, 
for locations not served by 
remittance agencies or other 
financial service providers.  
In both cases, cash‑in‑hand 

Increase in herd size among 
most beneficiaries in the 8 to 

12 months after introduction of 
the improved design



The cash support 
motivated participants to 
coinvest and build better 
by using quality materials 
and skilled labor.  

Community members not 
involved in the project 
began adopting the 
improved design.  

Lessons learned
CRS held a qualitative participatory 
reflection exercise to identify the 
key lessons learned from the cash 
assistance. A needs assessment 
helped evaluate the appropriateness 
of the cash modality for goat 
shelter reconstruction. The shelter 
interventions and cash transfers 
were grounded in community 
needs and context, and hence 
garnered strong support from 
local government and leadership. 
The assessment showed that 
participating households preferred 
cash to in‑kind support as it 
provided the flexibility of choice 
for quantity and quality of material. 
Cash also enabled the families 
to pay for skilled labor for the 
construction.

A cash transfer—or the promise 
of cash, in the case of the second 
modality—nudged participants 
to prioritize goat shelters and 
catalyzed faster reconstruction 
(40 to 50 days on average for each 
shelter). In the absence of cash 
support, the participating families 
would likely have taken 2 to 3 years 
to rebuild the shelters by saving 
slowly. The cash support motivated 
them to coinvest and build better 
by using quality materials and 
skilled labor. Many beneficiaries built 
shelters larger than their damaged 
ones to address future needs. 

Providing cash in two tranches 
was preferred as it helped more 
vulnerable households use the 
first tranche to buy material and 
labor. As payment of the second 
tranche was done on a cluster basis, 
it contributed to peer support to 
expedite the construction process, 
especially for the most vulnerable 
households, such as the elderly and 
women‑headed households. The 
one‑time payment was generally 
effective, but in some cases led to a 
delay in construction completion as 
families struggled to make the initial 
investment on their own. 

facilitated wider awareness of the 
improved design. It was observed 
that community members who 
were not involved in the project 
started to adopt the improved 
design after 6 or 7 months, based 
on their observation of positive 
results, largely in terms of disease 
reduction in goats. Adoption was 
also reported to be easy owing to 
the simplicity of the design. 

Participation of ultra‑poor 
households in the goat shelter 
intervention was challenging due 
to a lack of adequate space for 
construction and their inability 
to invest additional cash. The 
possibility of a higher cash limit 
should be explored to assist such 
families to benefit from these 
critical cash transfer programs. 

Conclusion
Earthquake recovery provided 
CRS with an inroad to strengthen 
the livelihoods of poor households 
through goat shelter reconstruction 
using hygiene principles. Use 
of cash assistance for goat 
shelters is a relatively new and 
innovative in Nepal, and provided a 
comprehensive learning opportunity 
to identify factors that can influence 
the success of such interventions 
in future. The cash assistance met 
the twin objectives of restoring 
the livelihoods of participants 
and improving the health of their 
animals through adoption of 
improved shelter design. Along 
with cash support, the project’s 
approach, of promoting simple 
design and locally available raw 
materials, proved to be crucial 
in adoption and replication by 
community members who were 
not a part of the project, thus 
extending its impact. Key lessons 
learned are that cash distribution 
in two tranches, promotion of 
improved shelter design features 
and demonstration goat shelters 
can be applied in other contexts 
with necessary adaptations.  

The promotion of improved shelter 
focused on design principles and 
did not call for specific materials 
or shelter size. Providing this 
flexibility empowered participants 
to choose materials that were 
locally appropriate, promoting their 
use, and reducing cost. In most 
cases, households chose locally 
available materials like wood, stone 
and bamboo for construction, thus 
making future maintenance easier 
and cheaper. Demonstration goat 
shelters in the project areas helped 
community members understand 
and better adapt the design 
principles to their specific needs. 

Project participants reported 
reduced respiratory disease 
and diarrhea and an overall 
improvement in goat health after the 
construction of improved shelters. 
The cash assistance covered about 
20 percent of the total households 
in the project area. This large‑scale 
coverage created momentum 
within the community, which 

Yadunatha Bhatta rebuilt his goat shelter 
using CRS’ design to promote hygiene. Photo 
by Jennifer Hardy/CRS
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