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Brief introduction to 

Housing Foundation of 

Islamic Republic of Iran 

(HFIR)  

Housing Foundation of Islamic 

Republic of Iran (HFIR) founded 

in 1979 by the order of Imam 

Khomeini, the founder of the 

Islamic Republic of Iran, aims to 

provide housing for the 

underprivileged and low-income 

people in rural and urban regions 

as well as reconstruction of areas 

suffering damage from natural and 

man-made catastrophes within the 

framework and policies of the 

government of Islamic Republic 

of Iran. 

Having its central office in 

Tehran, 30 general offices in each 

province capital and over 364 

branches in different towns 

throughout the country, HFIR is 

present all over Iran. In addition, 

seven affiliated executive 

organizations perform under the 

authority of HFIR, supporting it 

achieving its ambitious goals. 

HFIR perform the reconstruction 

work in two development and 

emergency contexts. In 

development context, HFIR is 

committed to building of two 

million rural residential units 

during the two Five-year 

Development Plans of the country 

(building 200,000 rural housing 

units annually). In emergency 

response context, reconstruction 

of rural and urban regions in five 

border provinces affected by Iran-

Iraq war (1988), response to 

several natural disasters such as 

earthquakes of  Gilan-Zanjan 

(1990), Aredebil (1997), Avaj 

Qazvin (2002), Bam (2003), 

Lorestan (2006), Neka 

flood(1999) and many more are 

among HFIR endeavors to 

eliminate the suffering of those 

affected by disasters. 

Highlights  
 Against 9,474 above 

60% damaged rural residential 

units, 9,319 steel frames and 

confined masonry structures 

have been erected and 5,134 

roofs completed in the first 67 

days
1
. 

 Total number of 5,493 

multi-functional transitional 

shelters have been completed. 

 Total number of 4,967 

livestock shelters have been 

completed. 

Situation Overview 
On 11 August 2012 at 16:53 and 

17:04 (local time), two 

earthquakes measuring 6.2 and 

6.1 on moment magnitude scale 

hit 23km and 30km west of Ahar 

in Azerbaijan Sharghi province 

north-west of Iran. An estimated 

250,000 were affected by the 

earthquake in Ahar, Varzaghan 

and Heris and their 315 villages 

north east of Tabriz. The earthquakes left about 300 died, 3000 injured 

and affected the residence 

of about 72,000 . The time 

of disaster was such that 

minimum number of family 

members were at home 

which resulted in relatively 

low number of casualties. 

The tremors followed by 

110 aftershocks Mw>3 in 

                                                 
1
 HFIR started reconstruction activities officially on 24 August 2012 

Figures 
Number of damaged 
villages  315 
Number of above 60% 
damaged rural 
residential units 9,497 

Total number of above 
30% damaged rural 
residential units  18,347 
Number of urban 
residential units planned 
to be reconstructed 4,754 
Total Number of urban 
residential units to be 
repaired or 
reconstructed 25,690 
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the first 40 hours after the main shocks.  

HFIR was officially assigned as the responsible organization for reconstruction of the 

affected areas on 24 August 2012. HFIR immediately started its activities and due to the large 

area affected, utilized the capacity of 11 other provincial offices of HFIR as the Auxiliary 

Reconstruction Headquarters (ARHs) accordingly. Then the affected area was divided into 11 

zones and different zones were allocated to ARHs based on their professional capacities and 

experiences. 

     Allocation of the Rural Earthquake Affected Areas to the Auxiliary Reconstruction Headquarters  
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Number of 

Villages 
19 28 65 31 37 22 3 25 20 45 20 315 

* Two other ARHs from Qom and Korasan shomali provinces 

have been dispatched to the region for the management of multi-

functional units exclusively. 

 

A comprehensive rapid damage assessment was 

conducted by HFIR in the affected regions. 

Based on this assessment the most affected 

areas were amongst rural areas. A considerable 

number of rural houses are owned by seasonal 

residents who migrate to urban areas during 

winter. Some 25,000 urban residential units 

have experienced damage, about 80% of which 

repairable with minor damages.  

Reconstruction strategy 

HFIR has employed the new concept of 

“Transitional sheltering” instead of separate 

emergency, temporary and permanent 

sheltering, relying on its previous 

reconstruction interventions in reconstruction 

after Iran-Iraq war (1988), earthquakes of  

Gilan-Zanjan (1990), Aredebil (1997), Avaj  Figure 2- Steel frame with bolted connection 

Figure 1 – Foundation close to 2 curved livestock units 



Iran-Azarbaijan Sharghi Province Earthquake  

   

 
 

The Mission of Housing Foundation of Islamic Republic of Iran is to provide housing for the under privileged 

and those affected by disasters. http://www.bonyadmaskan.ir/EN/SitePages/Home.aspx   
   

 

P
a

g
e
3
 

Housing Foundation of 

Islamic Republic of Iran 

 

Situation Report No. 1 

30 October 2012 

Qazvin (2002), Bam (2003), Lorestan (2006) and its international collaborations.  The 

transitional sheltering strategy was employed as the HFIR reconstruction strategy taking into 

account the cold climate and early-coming winter of the affected region together with the 

essential need of people for permanent residence. 

Transitional shelter and Durable Solutions 

Based on transitional sheltering strategy, 

after leaving emergency shelters (tents), 

in short term people were provided with 

parts of their ultimate residence called 

“multi-functional units” which they could 

utilize urgently to shelter from the cold of 

winter. Other parts of their residence will 

be supplemented gradually parallel to 

guaranteeing a reliable minimum 

dwelling for affected households.  

In order to manage reconstruction affairs 

in an efficient manner, affected villages 

were prioritized based on their level of 

damage. Villages with high damage rate have been regarded as “Especial Villages” which 

benefit from some advantages in reconstruction process. According to the rapid damage 

assessment results, 56 villages with 3264 residential units are recognized as especial villages. 

The residents of especial villages (and 

in many cases many other villages) are 

provided with a 12 square meter 

dwellings referred to as “Multi- 

functional units” constructed with pre-

fabricated elements which is currently 

utilized as shelter for  the affected 

population and  will be exploited as a 

warehouse or extra living space after 

reconstruction is completed. 

These units include steel frame and sandwich panels as their roofing and walls. They enjoy 

sufficient residence against wind and seismic loads and benefit from adequate quality of 

noise, humidity and heat isolation.  

 

Figure 3 Twelve m2 multi-functional transitional shelters 

Figure 4- Typical rural permanent residential units 



Iran-Azarbaijan Sharghi Province Earthquake  

   

 
 

The Mission of Housing Foundation of Islamic Republic of Iran is to provide housing for the under privileged 

and those affected by disasters. http://www.bonyadmaskan.ir/EN/SitePages/Home.aspx   
   

 

P
a

g
e
4
 

Housing Foundation of 

Islamic Republic of Iran 

 

Situation Report No. 1 

30 October 2012 

Constructing multi-functional units is carried out through the process of purchase and 

transportation of pre-fabricated elements in large scales to the sites, construction of 

foundations and assembling the elements by respective contractors. The critical angle of this 

strategy is “the provision of prefabricated dwellings should not halt the process of 

constructing new residential units”. These two activities have to be conducted in parallel and 

simultaneously to achieve the goals of transitional sheltering.  

The other element of transitional sheltering is one floor, 60 square meter “Typical rural 

permanent residential units” constructed as durable solution for every household whose 

house has experienced more than 30% irreparable damage by the earthquake. These units 

benefit from reinforced concrete foundations and the structures designed considering weight 

and seismic loads compatible with soil characteristics of the region. 

Most of these units are built by prefabricated steel frames with bolted connections and a 

limited number by confined missionary structures. 

The unit roofs are constructed in two styles, “the joist slab reinforced concrete” and 

“galvanized gabled sloped “. The majority of the roofs are constructed through the joist slab 

reinforced concrete style while galvanized gabled sloped roofing is also employed to provide 

the opportunity of installation in cold weather when concreting is not possible. This is to 

eliminate the risk of halting the implementation in the freezing weather. 

Work progress 

The debris removal of affected areas estimated to exceed 3 million tons. HFIR managed to 

complete this phase in about a month with the capacity of about 1000 heavy machineries 

including trucks, loaders, excavators, bulldozers, etc. The machineries were provided through 

the HFRI capacity of other provinces, Ministry of Roads and Urban Development and private 

sector. Some of the machineries continued to serve in the region for the transportation of 

materials after debris removal phase.  

 The speed of the reconstruction is highly accelerated due to the risk of early winter. Steel 

frames or confined masonry structures of more than 98% of the above 60% damaged rural 

residential units have been erected. The completion of more than 1500 roofs during the last 6 

days represents the determination of the HFIR management and executive body to provide 

the maximum roofed area for the affected people prior to first snow in the region. The work 

progress has amplified by the significant improvement of the participation of local 

communities during the last few days. The outstanding numbers of erected structures and 

roofs as well as the threat of the cold winter in the rural areas have raised the motivation of 

the local people to demonstrate more participation and contribution to the project.  

The current progress of the reconstruction is illustrated in the table below: 
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*HFIR is not only reconstructing the 9497 above 60% damaged rural units but also determined to reconstruct all 

above 30% damaged rural units, many of which already under 

construction.  

Community participation 

 HFIR strategy is to enhance the level of 

community participation in reconstruction process. 

Having this strategy in place, not only the executive 

operations accelerate, but also the psychological 

recovery of the affected population takes place 

painlessly and sooner. Community participation is 

undertaken in different ways. Other than following 

up the bureaucratic processes for reconstruction, 

people participate in choosing the construction site, 

locating the maps on their land and other activities. 

Moreover, in many cases families benefiting from 

man power offer contractors their labor force and 

participate in executive operations regularly. Other 

than positive impact it has on their psychological 

Number of 
Residential 
Units with 

more than 
60% Damage

Number of 
Units with 

Completed 

Foundation

Number of 
Erected Steel 

Frame and 

Confined 
Masonry 

Structures

Number of 
Units with 

Completed 

Roof

Number of 
Units with 

Completed 

Walls

127%

98%

54%
67%

The Reconstruction Progress of Typical 
Rural Permanent  Resindential Units 

(conducted in 67 days)

9,497
Units

12,078
Units*

9,319 
Units

5,134
Units

6,402
Units

Figure 5 - Community participation 
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recovery, the revenue out of it, can be regarded as a valuable supplementary source of income 

for the households.  

Financial mechanisms 

HFIR provides the financial support of the government to the affected households to 

reconstruct their residences. The financial supports include emergency grants and low interest 

loans. The government supports the affected population financially in different ways: it 

assumes the responsibility to pay back the interest of loans to the banks. The government also 

plays the role of guarantor for all the loan recipients. Above all, it prolongs the repayment 

period of previous loans the affected population received, if any. The government has also 

taken the responsibility for design, technical supervision, material transportation and other 

overhead costs of reconstruction operations. 

Due to different costs for reconstruction in urban and rural areas, there are different financial 

supports provided by the government according to the tables below: 

Table 1 - Financial supports – Rural household 

No. Item Purpose Max. Amount 

(Million Iranian 

Rials) for each unit 

Beneficiaries 

1 Low interest loan Reconstruction of 20,000 rural house 12.5 20,000 rural 

affected households 

2 No interest loan Reconstruction of 20,000 rural house 15 20,000 rural 

affected households 

3 Low interest loan Reconstruction of 10,000 livestock 

shelters 

50 10,000 rural 

affected households 

4 Emergency grant Reconstruction of 20,000 rural house 20 20,000 rural 

affected households 

5 Low interest loan Reconstruction of 12,000 livestock 

shelters and warehouse 

30 12,000 rural 

affected households 

6 Emergency 

livelihood grant 

Responding households’ emergency 

basic needs 

10 20,000 rural 

affected households 

 

Table 2 - Financial supports – Urban household 

No. Item Purpose Max. Amount 

(Million Iranian 

Rials) 

Beneficiaries 

1 Low interest loan Reconstruction of 5,000 urban house 200 5,000 urban 

affected households 

2 Low interest loan Repairing of 5,000 urban house 50 5,000 urban 

affected households 

3 Emergency grant Reconstruction of 5,000 urban house 20 5,000 urban 

affected households 

4 Emergency grant Repairing of 5,000 urban house 10 5,000 urban 

affected households 



Iran-Azarbaijan Sharghi Province Earthquake  

   

 
 

The Mission of Housing Foundation of Islamic Republic of Iran is to provide housing for the under privileged 

and those affected by disasters. http://www.bonyadmaskan.ir/EN/SitePages/Home.aspx   
   

 

P
a

g
e
7
 

Housing Foundation of 

Islamic Republic of Iran 

 

Situation Report No. 1 

30 October 2012 

Livelihood recovery 
The return of sustainable revenue to the affected households is one of the greatest steps 

towards recovery. Since livelihood of majority of rural households is dependent on livestock, 

provision of suitable livestock shelter units is of great importance for the effected families. 

HFIR constructs two types of these units: 24 square meter curved roofing and 18 square 

meter sloped roofing units. These units possess steel frame and roofing cover include metal 

sheets covered with a layer of thermal isolation, resistant against wind and earthquake.  

 

Figure 6- 24m2 livestock shelters with curved roofing 

Schools 

Due to short interval between the disaster and school opening time, it was agreed by HFIR 

and School Renovation Organization of the Ministry of Education that HFIR will finance the 

purchase, transportation, foundation construction and installation of 103 prefabricated classes 

and sanitary units in the affected areas. 

Environmental considerations 

HFIR has endeavored to consider environmental considerations in reconstruction operations 

to the extent possible. In order to leave less negative environmental footprint, the remaining 

of rural houses made of clay bricks are transported to farms and mixed with agriculture soil. 

The multi-functional units have been designed in a way they can be utilized after 

reconstruction completion with different application. This helps lessening the volume of 

scraps and wastes to the environment and results in the improvement of the activities’ 

sustainability.  
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Material Procurement and Distribution 

One of the outstanding operations HFIR undertook from the very beginning of the 

reconstruction process was to provide and distribute the critical materials based on the 

prospect needs of the project. This is achieved through a highly complicated and intense 

process carried out through the affiliated executive organizations of HFIR.  

The strategy of the material provision was planned in a way that endorses the least negative 

impacts on local market. As an instance the steel bars are provided through the purchase of 

the row bullions and delivering them to steel bar manufacturers and transporting them to the 

sites.The procurement of material has been conducted from local markets to the extent 

possible. Doors and windows, steel frames of multi-functional units and steel bars for 

instance are purchased from local sources. 

The critical materials have been supplied by HFIR according to the following table: 

Table 3 - Critical materials supplied by HFIR 

The provision of the Critical Materials by 27 Oct. 2012 
- 18,500 packages of prefabricated steel frame with bolted connections (equal to 

30,000 tons Steel  
- 21,500 tons of steel bars 
- 70,000 tons Cement 
- 750,000 tons Sand and Gravel 
- 400,000 tons Bricks 
- 500,000 m2 Sandwich panel (for multi-functional transitional shelters) 
- 4,000 tons colored plates  

 

For further information, please contact:  
Amin Erfanian Daneshvar, daneshvar@bonyadmaskan.ir, cell: +98 912 202 5821 
Sina Saemian, saemian@bonyadmaskan.ir, cell: +98 912 506 2113 
HFIR Situation Reports are available at:  http://www.bonyadmaskan.ir/EN/SitePages/Home.aspx 
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