EMERGENCY SHELTER COORDINATION GROUP

Java Earthquake
Indonesia
REVISED EARTHQUAKE RESPONSE PLAN
Agency Plans

	AGENCY NAME
INTERNATIONAL FEDERATION OF RED CROSS AND RED CRESCENT SOCIETIES (IFRC)


	PROGRAMME GOAL (Overall Goal)
Beneficiaries have the necessary immediate supports to meet their basic needs for food, non​-food items and shelter until their permanent needs are met for the long-term. 


	PROJECT OBJECTIVES

Emergency shelter: 65,000 families (approximately 325,000 beneficiaries) are provided with the appropriate type of emergency shelter, tools and materials to support their immediate recovery needs, with consideration of temporary, intermediate requirements for coping with the pending monsoon rain season that normally starts in September/October. 



	SHELTER OUTPUTS for JUNE - JULY [Beneficiary case-load, Locations, Relief Items (e.g Tents / Tarps / Clean-Up Kits / Self-Help Toolkits / Hygiene Parcels) and indicators
Output

1) 15,000 households received immediate temporary shelter through the provision of tents. 

2) 50,000 households received immediate temporary shelter through the provision of tarpaulins 

3) 65,000 households received other relief items (i.e. hygiene kits, sleeping mats) 

4) 6,500 community groups received tool kits or means to access tools
5) 13,000 households - specific  shelter-related vulnerability  identified; and supported through the provision of material or other necessary assistance. 

Indicators

1) 15,000 family tents in use by the  targeted  households, as emergency shelter - in the field

2) 50,000 households managing their emergency shelter need, through the provision of tarpaulins 

3) 65,000 households’ basic hygiene conditions in the targeted communities- improved

4) 65,000 households in the targeted communities managed to clean up; and established temporary accommodation at their dwelling site. 

5) 13,000 most vulnerable households – in the targeted communities, living in improved shelter conditions 

** Location, Beneficiary  Caseloads and Time Frame – please see the attached document)


	INTENDED SHELTER OUTPUTS for AUGUST - NOVEMBER [Beneficiary case-load, Locations, Transitional Items (e.g Tarps / Clean-Up Kits / Self-Help Toolkits / Hygiene Parcels / Building materials) and indicators]
Output

1) 6,500 community groups received tool kits or means to access tools
2) 13,000 households - specific  shelter-related vulnerability  identified; and supported through the provision of material or other necessary assistance. 

Indicators

1) 65,000 households in the targeted communities managed to clean up; and established temporary accommodation at their dwelling site. 

2) 13,000 most vulnerable households – in the targeted communities, living in improved shelter conditions 

** Location, Beneficiary  Caseloads and Time Frame – please see the attached document)



	BUDGET

	ITEM
	TOTAL BUDGET
	FUNDS RAISED
	BALANCE REQUIRED
	COMMENTS

	Shelter materials and tools
	9,500,000
	Until today – total appeal coverage 70%
	
	Most of the funds non-earmarked; which will support all activities under appeal

	
	
	
	
	

	
	
	
	
	


	Date Submitted:


Return to Cluster Coordinator by 18:00 18 June

yogyakartashelterlead@yahoo.co.uk

0811 149 1620

